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CONTRACT 9C (62693) - WENTWORTH AVENUE Z,ﬁ
PRE-STAGE - SEWER RELOCATION §
1 [INSTALL TRAFFIC CONTROL [ 02-May-05 | 06-May-05 | 02-May-03[Z106-May-05 3
2 [SEWER RELOCATION (STA. 112+88 TO STA. 126+58) | 06-May-05 | 03-Jun-05 | 06-May-05 FEEZEZEEE 03-Jun-05 Q@
STAGE 1 - RETAINING WALLS & PAVE INSIDE FRONTAGE £
1 INSTALL TRAFFIC CONTROL [ 01-Jun-05 | 06-Jun-05 | 01-Jun-05 [®
2 CONSTRUCT PROPOSED RETAINING WALLS e 8
a.|S.N. 016-W882 06-Jun-05 | 05-Aug-05 06-Jun- =Y
b.| SN, 016-886 06-Jun-05 | 03-Sep-05 06-Jun-05 777 09-Sep-05 >
c.|S.N. 016-W301 06-Jun-05 | 19-Aug-05 06-Jun-05 =
d.[S.N. 016-WBBT/W365 06-Jun-05 | 02-5ep-05 06-Jun-05 2-Sep-05
e.|S.N. 016-WWRR 06-Jun-05 | 19-Aug-05 06-Jun-05
3 COMED RELOCATION (60TH STREET) 18-July-05 | 05-Aug-05 18 July-05 EZZEZE7) 05 - Aug-05
4 SEWER RELOCATION (STA, 126458 TO STA. 131+12) 06-Jun-05 | 22-Jun-05 06-Jun-05 FZZZz227 22-Jun-05
5 CONSTRUCT PROPOSED FRONTAGE ROAD 03-Aug-05 | 10-0ct-05 03-Aug-0
6 CONSTRUCT 14” TEMPORARY PAVEMENT & CONCRETE RAMPS 05-Aug-05 | 14-0ct-05 05-Aug
STAGE 2 - PAVE OUTSIDE FRONTAGE
1 | INSTALL TRAFFIC CONTROL [17-0ct-05 [ 24-0ct-05 | 17-Pet-05 EZE 24
2 |CONSTRUCT PROPOSED FRONTAGE ROAD [ 24-0c-05 | 23-Nov-05 | 24-0ct- 05 3FNov-05
CONTRACT 9C (62693) - WELLS STREET
STAGE 1 - RETAINING WALLS & PAVE INSIDE FRONTAGE
1 INSTALL TRAFFIC CONTROL [02-May-05 | 09-May-05 |
2 CONSTRUCT PROPOSED RETAINING WALLS
o.|S.N. 016-W894/964 09-May-05 | 22-Jul-05
b.| S.N. 016-W903/W306 09-May-05 | 05-Aug-05
c.|S.N. 016-Ws07 09-May-05 | 05-Aug-05
4 CONSTRUCT PROPOSED FRONTAGE ROAD 20-Jun-05 | 23-Sep-~05 23-5ep-05
5 CONSTRUCT 14“ TEMPORARY PAVEMENT & CONCRETE RAMPS 20-Jun-05 | 23-Aug-05 Aug-05
STAGE 2 - PAVE OUTSIDE FRONTAGE
1 [INSTALL TRAFFIC CONTROL [ 23-Sep-05 | 29-Sep-05 | 23-Sep-05FZF 3-Sep-05
2 [CONSTRUCT PROPOSED FRONTAGE ROAD | 30-Sep-05 | 11-Nov-05 | 30-Sep-05 11-Nov-0
CONTRACT 9C1 {6283%) - SIDEWALKS & DRIVEWAYS
WENTWORTH AVENUE
1 TCONSTRUCT PROPOSED SIDEWALKS & DRIVEWAYS [ 14-Nov-05 | 16-Dec-05 | 14-Nov-05 (777777 16-Ded-05
WELLS STREET
1 |CONSTRUCT PROPOSED SIDEWALKS & DRIVEWAYS [ 31-0ct-05 [ 02-Dec-05 | 31-0ct-05 § 02-Dec-05
CONTRACT SC4 (62836) - FRONTAGE ROAD SIGNING
WENTWORTH AVENUE
1 [REMOVE EXISTING SIGNING [ 01-dun-05 | 10-Jun-05 | 01-Jun-05 10-dun-0
2 |INSTALL NEW SIGNAGE / REINSTALL SIGNAGE | 28-Nov-05 | 09-Dec-05 | 28-Nov-05 FZZ3 09-Dec-05
WELLS STREET
1 [REMOVE EXISTING SIGNING | 02-May-05 | 13-May-03 | 02-May-09 FZZZZ7) 13-May} 05
2 |INSTALL NEW SIGNAGE / REINSTALL SIGNAGE | 14-Nov-05 | 23-Nov-05 | 14-Nov-05
CONTRACT 9C5 (62837) - FRONTAGE ROAD PAVEMENT MARKING
STAGE 2 - WENTWORTH AVENUE
1 [INSTALL PERMANENT PAVEMENT MARKINGS | 28-Nov-05 [ 09-Dec-05 | 28-Nov-05 222 09-Dec-05
STAGE 2 - WELLS STREET
1 TINSTALL PERMANENT PAVEMENT MARKINGS [ 14-Nov-05 [ 23-Nov-05 | 3 23-Nov-05
CONTRACT 9C6 (62838) - TREE REMOVAL
WENTWORTH AVENUE
1 [ REMOVE EMBANKMENT TREES [ 02-May-05 | 13-May-05 | 02-May-03 B 13-Mayt05
WELLS STREET —
i [REMOVE EMBANKMENT TREES [ 25-apr-05] 06-May-05 | 25-Apr-05 [ZZ7] 06-May-05
CONTRACT 9C7 (62839) - 59TH STREET TRAFFIC SIGNALS )
53TH STREET & WENTWORTH AVENUE
INSTALL AND MAINTAIN TEMPORARY TRAFFIC SIGNALS, REMOVE o o | o
! ‘EXISTING AND INSTALL NEW LIGHTING AND TRAFFIC SIGNALS ‘02 May-05 ‘ 23-Nov-05 | 02-Hoy-03 hov-05
59TH STREET & WELLS STREET
INSTALL AND MAINTAIN TEMPORARY TRAFFIC SIGNALS, REMOVE o e S
IEXIST]NG AND INSTALL NEW LIGHTING AND TRAFFIC SIGNALS ‘02 May 05‘ 11-Nov-05 ‘ 02-Nay-03
NE&Q"S'ONS ILLINOIS DEPARTMENT OF TRANSPORTATION -
NOTES: DATES ASSOCIATED WITH WORK ITEMS MAY CHANGE BASED ON OTHER CONTRACTS AND/OR THE F.A.l. 90794 (DAN RYAN EXPRESSWAY) =
ENGINEER. NO ADDITIONAL COMPENSATION WILL BE CONSIDERED DUE TO CHANGES OR 63rd ST TO 53th ST (FRONTAGE ROAD & RAMPS) |3
EXTENSIONS IN THE SCHEDULE. ]
8
o SETUP FOR STAGE 1 TRAFFIC CONTROL CANNOT BEGIN UNTIL THE GARFIELD BLVD (S5TH STREET! RAMPS SUGGESTED CONSTRUCTION SCHEDULE
P ENGINEERS ARE OPEN TO TRAFFIC IN CONTRACT 62586. §
CONSOER TOWNSEND ENVIRODYNE ENGINEERS, INC. SCALE:  NONE DRAWN BY:  AMM §
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